

GOVERNMENT OF PUDUCHERRY
Abstract

Planning & Research Department – Constitution of High Powered Central Sector Project Co-ordination Committee (CSPCC) for monitoring Projects costing more than Rs. 150.00 crore and to facilitate co-ordination among different State Government Departments – Notification – Issued.

PLANNING AND RESEARCH DEPARTMENT

G.O. Ms. No. 2/PRD/2021/DD(NSS)

Puducherry, dt. 03.09.2021

Read: I.D. Note No. 2302/PRD/DD(NSS)/2021/2610,
dt. 26.08.2021 of Planning & Research Dept.,
Puducherry.

ORDER:

A High Powered “Central Sector Project Co-ordination Committee” for monitoring projects costing above Rs. 150.00 crore in the U.T. of Puducherry is constituted with the following composition:-

- | | |
|--|--------------------|
| 1. Chief Secretary | - Chairman |
| 2. Secretary (Revenue, Relief-cum-Rehabilitation) | - Member |
| 3. Secretary (Power) | - Member |
| 4. Secretary (Town & Country Planning) | - Member |
| 5. Secretary (Science & Tech., Environment & Forest) | - Member |
| 6. Secretary (Local Administration) | - Member |
| 7. Secretary (Public Works) | - Member |
| 8. Representatives from Central Project Authorities working in the State | - Member |
| 9. A Representative from Ministry of Statistics & Programme Implementation | - Member |
| 10. Secretary (Planning) | - Member Secretary |

2. Director (Planning), Planning & Research Department shall co-ordinate the functioning of the Committee.

3. The objective of the Committee shall be to monitor the Central Sector Projects costing more than Rs. 150.00 crore implemented in the U.T. of Puducherry. Identify major factors for large scale time over-run like delays in land acquisition, delays in getting environment/forest/wildlife clearances, delay in shifting of utilities, delays in removal of encroachments, law & order problems, inaccurate/incomplete revenue records, agitation by local pressure groups, lack of co-ordination between different Departments in resolving issues, lack of supporting/facilitating infrastructure like approaches to project sites, etc.


...2/-

D170

4. The High Powered Committee would meet once in a quarter, with the agenda to sort out bottlenecks in timely implementation of Central Sector Projects costing more than Rs. 150.00 core and to monitor their implementation with regard to time and cost over-runs and to suggest any systematic as well as other improvements which would enable timely completion of Projects and within the cost.

5. The Committee shall meet atleast once in a quarter or whenever the necessity arises. The Committee may also take-up any other issues which are relevant with the permission of the Chair.

// By Order//


(G. Santhamurthy)
Director (Plg.)

To

The Chairman and Members of the Committee.

Copy to:

The Director, Stationery & Printing,
Puducherry.

} - with a request to publish in the next official gazette and issue 50 copies to this department for record.